
 

 

Minutes of the Building Committee 
GHS Music Instructional Space and Auditorium Project 

 
Date:  February 19, 2013. 
 
Location: Staff Development Room, Havemeyer Building 
 
Attendees: Committee Voting Members – Bob Brady, Adriana Ospina, Joe Ross (by phone), Leslie 

Tarkington, Jackie Welsh, Sandy Waters. 
 
 Ex-Officio – Bob Kavee, Leslie Moriarty. 
 
 Other – Ty Tregellas and Bruce Hoff from Turner, Federico Del Priore and Dave Evans 

from Perkins and Will, Ron Matten and Ben Branyan from BOE. 
 
 
Wetlands Update:  Joe and Leslie Moriarty gave an update on the wetlands approval for the drainage 
system as it affects the bidding process.  It was decided to secure prices on several alternates as additional 
information to consider in making the decision option to be implemented. 
 
FFE Update:  Jackie gave an update on FFE. There was discussion about where opportunities lie for 
savings, if any. 
 
Architects Update:  There was a discussion about whether the drawings are clear and consistent from 
one page to another for bidding purposes, especially related to issues raised much earlier. 
 
Joe signed off, and Jackie became acting meeting chairman. 
 
Bidding Update:  Ty gave a bidding update. The construction market is relatively busy, which may 
reduce the number of suppliers bidding on the project. Nevertheless, Ty believes that MISA will have 
good coverage from bidding in most trades.  Opening of bids is scheduled for March 5. Ty estimated that 
a week is necessary to evaluate the bids.  
 
In light of the tight schedule to comply with the BOE, BET, and RTM approval process, Jackie 
announced that the MISA Building Committee would schedule a Special Meeting on March 12 at 7:30 
am in the Staff Development Room to discuss the MISA building project, including discussion and 
possible action on bids and budget. 
 
MOTION:   Bob moved, and Leslie Tarkington seconded, that the meeting be adjourned at 8:45 am. 
  VOTE:  5-0       MOTION APPROVED 
 
The next regular meeting is scheduled for Tuesday, March 5 at 7:30 a.m. in the Staff Development Room 
at the Havemeyer Building. 
 
Respectfully submitted, 
 

Sandy Waters      Joe Ross 
Clerk       Chairman 


