
September 30, 2008 
GHS/MISA 

Greenwich High School Music Instructional Space & Auditorium 
 

Quarterly Progress Report through September 30, 2008 
 
 
A. Activities to Date
 
 1.  Building Committee Members were approved by the Representative Town Meeting 

(RTM) on June 9, 2008. 
 
 2. The First Selectman called the first Building Committee meeting on June 26, 2008.  

At this meeting, Joe Ross was elected as Chairman, Genny Krob as Vice Chairman 
and Leslie Moriarty as Clerk. 

 
 3. The second Building Committee was also held on June 26, 2008 to discuss the next 

steps.  It was decided to immediately pursue Requests for Proposals (RFP) for 
Architectural Services and for Construction Management Services. 

 
 4. Several Building Committee meetings have taken place and all Agendas and Minutes 

of Meetings have been properly posted. 
 
 5. The RFP for Construction Management Services was issued on July 21, 2008.  A pre-

proposal meeting and walk-thru was held on August 1, 2008.  Four (4) proposals 
were received on August 14, 2008 and interviews with two (2) proposers were held 
on September 10, 2008.  The committee is currently reviewing the fees and contract 
terms for this work. 

 
 6. The RFP for Architectural Services was issued on July 21, 2008.  A pre-proposal 

meeting and walk-thru was held on August 1, 2008.  Nine (9) proposals were 
received on August 21, 2008.  The committee has decided to interview four (4) firms 
for this work. 

 
B. Financial
 
 1. The RTM approved the appropriation of Two Million One Hundred Thirty Thousand 

($2,130,000) Dollars for pre-construction work on May 12, 2008.  No funds have 
been expended to date. 

 
C. Anticipated Activities for Next Quarter
 
 1. Award Construction Manager contract 
 
 2. Interview Architects and award contract 
  
 3. Commence Schematic Design 
 
 4. Review State and Town Funding 
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(b) The Clerk shall keep a record fully and in detail of the minutes of each

meeting of the Committee and of all actions taken at each meeting. The

record of each meeting shall be attested by the signatures of the chairman and

the clerk and shall be filed. with the Clerk within ten (I0) days after approval

thereof by the Committee and shall thereupon be kept as a permanent record

of the Town.
(c) A rnajority of the voting members of the Committee shall constitute a

quorum for the transaction of business, but a less number may adjourn to a

later date.

(Ord:. at Reg., §2B-6, 3/10/69.)

Sec. 2-45. Powers and duties.

(a) In supervising the construction of the project the Committee shall

adhere strictly to the educational specifications and requirements prepared

and filed by the Board of Education. The Committee in its supervision of the

construction shall have all of the powers and duties of the Commissioner of

Public Works with respect to the construction of public buildings and public

improvements of the Town. Such supervision shall include but not be limited

to: - .

(1) The selection and employment of an architect;

(2) Approval of plans and speeifimtions:
(3) Requests tor necessary appropriations and advertising and accept-

ance of bids.

(b) No architect shall be selected or employed without the prior approval
of the Board of Education. No documents shall be issued for bidding unless

and until the final plans and specifications have been submitted to and

approved by the Board of Education, and the Board of Education shall submit

all applications for State aid.

(Ords. Jr Reg., §23-7. 3/10/69-)

Sec. 2-46. Reports; content.

(a) A progress report shall be filed by the Committee with the Clerk on or

before the expiration of each successive period of three (3) months after the

lirst meeting of the Committee. The Clerk shall distribute copies of the report
to each member of the Representative Town Meeting and of the Board of

Education.
(la) Upon completion of the project the Committee shall file with the
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