

New Lebanon Elementary School Building Committee Wednesday, March 2, 2016 7:00 p.m. BOE, Havemeyer Board Room

AGENDA

- 1. Call the meeting to order
- 2. Update from Chairman
- 3. Update by Tai Soo Kim
- 4. Discussion of Committee Issue's Lists with TSK
- 5. Update by RFP & Contracts Subcommittee
- 6. Update by Timeline Subcommittee
- 7. Update by Communication Subcommittee
- 8. Approval of February 17, 2016 Meeting Minutes
- 9. Discussion of next steps
- 10. Adjourn

Stephen Walko Chairman New Lebanon Building Committee