



TOWN OF
GREENWICH

New Lebanon Elementary School Building Committee
Wednesday, January 6, 2016
8:00 a.m.
BOE, Havemeyer Room

AGENDA

- 1. Call meeting to order**
- 2. Update on Schematic Design(s) from Tai Soo Kim Partners**
- 3. Discussions of Owner's Representative & Commissioning Agent**
- 4. Update & discussion on Project Timeline**
- 5. Update by Subcommittee on CM contract**
- 6. Approval of the 12/30/15 Meeting Minutes**
- 7. Discussion of next steps**
- 8. Adjourn**

Stephen Walko
Chairman New Lebanon Building Committee