

New Lebanon Elementary School Building Committee
March 31, 2021
8:00 am
BOE – room TBD
Max. of 5 people – all others to call-in

## **AGENDA**

- 1. Call the meeting to order
- 2. Update by Chairman
- 3. Update by Gilbane
- 4. Update by CSG
- 5. Update by TSKP Studio, including LEEDS
- 6. Update on Punch List & Timeline
- 7. Update on Financials & Invoices
- 8. Approval of 10/7/20 Meeting Minutes
- 9. Discussion of next steps
- 10. Adjourn

Stephen Walko Chairman New Lebanon Building Committee