



TOWN OF
GREENWICH

New Lebanon Elementary School Building Committee
Wednesday, September 6, 2017
8:00 am
BOE, Havemeyer Board Room

AGENDA

- 1. Call the meeting to order**
- 2. Update by Chairman**
- 3. Update by TSKP Studio**
- 4. Update by Gilbane**
- 5. Impact on extending Alternate Schedule by 30 days**
- 6. Recommendation for the Clerk of the Works by Subcommittee**
- 7. Approval of 8/23/17 Meeting Minutes**
- 8. Discussion of next steps**
- 9. Adjourn**

Stephen Walko
Chairman New Lebanon Building Committee