



TOWN OF
GREENWICH

New Lebanon Elementary School Building Committee
Wednesday, November 11, 2015
8:00 a.m.
BOE Staff Development Room

AGENDA

- 1. Call meeting to order**
- 2. Discussion & vote of Construction Manager's RFP & Contract**
- 3. Update & discussion on Project Timeline**
- 4. First Quarter Report by Communication's Subcommittee**
- 5. Presentation of 3 Schematic Design Options by Tai Soo Kim**
- 6. Approval of 10/28/15 Meeting Minutes**
- 7. Adjourn**

Stephen Walko
Chairman New Lebanon Building Committee