
Minutes of the Building Committee

GHS Music Instructional Space and Auditorium Project

Date:

March 15, 2011
Location:
Staff Development Room, Havemeyer building
Attendees:
Committee Voting Members – Robert Brady, Leslie Cooper, Aris Crist, Bill Kelly, Leslie Moriarty, Joe Ross, Sandy Waters, Jackie Welsh.    

Ex-Officio –  Sid Freund, Bob Kavee

Other – Kathy Cowles and Stevanie Demko from Perkins + Will, Ty Tregellas and Rick Koczera from Turner, Jeff Spector, Susan Chipouras, John Frangione, Pam Speer
The meeting was called to order at 7:30 a.m. by Joe Ross, Chairman.
The Committee discussed the status of MISA in the Town’s funding process.

MOTION:  A motion was made by Bob Brady and seconded by Leslie Cooper to accept proposal for the structural peer review provided by Di Salvo for $12,000.


VOTE:

8 – 0


MOTION APPROVED

The Committee will pursue proposals for a peer review of the drawings/construction documents.
Construction Manager report:  Turner waiting for the final report from Melick-Tully on the test pits.   Turner is gearing up for the CD project cost estimate.

State Prep meeting:  Susan Chipouras reported on the Prep meeting, which is the first step in the State reimbursement process.  A date for the PCT meeting (project completion test meeting) is being scheduled (May 17).  

Architect report:  Perkins + Will indicated they will issue the 60% CD set of drawings for the Committee’s review.  The Committee discussed the room dimensions; identifying questions in certain areas.  The Committee discussed the need for proposals for the design work needed for the vocational tech rooms, which were expected shortly.
The next regular meeting will be Tuesday, April 5, 2011 at 7:30 a.m. in the Staff Development Room at Havemeyer.  A motion was made and approved to adjourn the meeting at 8:50 a.m.
 Respectfully submitted,

Leslie Moriarty




Joe Ross
Clerk






Chairman
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